STRATIVA CONSULTING

OPERATIONS & QUALITY CONTROL MANUAL

Smart Strategies. Sustainable Growth.

Standard Operating Procedures (SOP) Manual

Document Code:	STR-OPS-SOP-011
Version Number:	1.0 (Final Academic & Operational Draft)
Effective Date:	1 January 2027
Prepared By:	Operations & QC Management Representative
Approved By:	Managing Director / Founder
Review Date:	Annual (Next: 31 December 2027)
Location / Scope:	Karachi Office & Remote Client Operations

CONFIDENTIAL & PROPRIETARY — STRATIVA CONSULTING HEADQUARTERS

TABLE OF CONTENTS

1. Purpose and Scope 3

2. Operations Management Structure 3

3. Daily Task Allocation and Planning 4

4. Standard Workflow from Start to Finish 5

5. Service Delivery Procedures 6

6. Quality Assurance and Quality Control 7

7. Resource and Inventory Management 8

8. Work Progress Reporting 8

9. Delay and Operational Issue Management 9

10. Corrective and Preventive Actions (CAPA) 10

11. Daily, Weekly, and Monthly Reporting 10

12. Operational Performance Indicators (KPIs) 11

13. Communication, Documentation, and Recordkeeping 12

14. Continuous Improvement 12

15. Roles, Responsibilities, and Accountability (RACI Matrix) 13

16. Appendices and Ready-to-Use Templates (A–J) 14

1. PURPOSE AND SCOPE

Strativa Consulting is a business consulting, strategy development, project management, market research, branding, marketing, and digital business support startup headquartered in Karachi, Pakistan. This Operations and Quality Control Standard Operating Procedures (SOP) Manual establishes structured guidelines to govern daily workflow execution, quality verification, resource utilization, and client project management.

The primary purpose of this manual is to maintain seamless operational efficiency, eliminate service inconsistencies, establish individual accountability, enforce strict quality checks prior to client delivery, and drive continuous client satisfaction. All procedures defined herein are mandatory for all employees, department functions, remote consultants, and active advisory projects operated by Strativa Consulting.

> **ACADEMIC & HYPOTHETICAL DISCLAIMER**
>
> This manual is prepared as a comprehensive operational blueprint for a hypothetical consulting startup in Karachi for academic final project presentation. All sample task registers, schedules, metrics, resource tables, and client references (such as the hypothetical retail brand AZ Signature) are illustrative models designed to demonstrate operational methodology without representing historical commercial performance or physical product manufacturing.

2. OPERATIONS MANAGEMENT STRUCTURE

Operations at Strativa Consulting are organized through 11 functional roles to ensure rigorous oversight, cross-departmental collaboration, and clear escalation pathways:

Role Title	Primary Operational Responsibility	Reporting & Coordination Line
Managing Director / Founder	Executive oversight, strategic resource allocation, high-level client proposals, and final approval for major project deliverables and SOP revisions.	Directs all department leads; final escalation authority.
Project Manager	Central operational coordinator responsible for daily task assignment, project milestone tracking, progress reporting, quality control enforcement, and issue mitigation.	Reports to Managing Director; coordinates all functional specialists.
Business Strategy Consultant	Leads business model formulation, strategic growth planning, feasibility studies, and client advisory reports.	Reports to Project Manager; collaborates with Research & Financial Leads.
Marketing Strategist	Develops omni-channel marketing campaigns, customer acquisition strategies, and commercial go-to-market roadmaps.	Reports to Project Manager; collaborates with Content & Digital Leads.
Brand Identity Designer	Executes visual branding assets, corporate identity guidelines, typography, color palettes, and presentation collateral.	Reports to Project Manager; coordinates with Marketing Lead.
Market Research Analyst	Conducts primary/secondary research, industry benchmarking, competitor profiling, and qualitative customer analysis.	Reports to Project Manager; feeds data to Strategy & Marketing leads.
Financial Planning Consultant	Builds financial models, revenue projections, cash flow forecasts, budget variance analyses, and valuation reports.	Reports to Project Manager; collaborates with Strategy Lead.
Digital Marketing Specialist	Manages paid advertising, social media execution, search engine optimization (SEO), and digital performance analytics.	Reports to Project Manager; works with Content & Design leads.
Content Strategist	Authors consulting deliverables, copy writing, social media content, whitepapers, and promotional messaging.	Reports to Project Manager; coordinates with Design & Digital leads.
Client Relationship Manager	Manages client communications, onboarding workflows, meeting scheduling, progress check-ins, and post-project feedback collection.	Reports to Project Manager; primary interface for external client leads.
Web & Technology Specialist	Maintains web platforms, client portals, cloud repository access, cybersecurity protocols, and internal IT infrastructure.	Reports to Project Manager; supports all internal digital tools.

3. DAILY TASK ALLOCATION AND PLANNING

Daily operations follow a disciplined, 7-step sequence executed every working morning to ensure project momentum and clear task ownership:

1. **Review Pending Tasks:** Project Manager and team review open deliverables in the digital task manager at 09:00 AM PKT.
2. **Evaluate Skill & Workload Alignment:** Tasks are assigned based on specialized expertise, availability, and priority rankings (High, Medium, Low).
3. **Set Concrete Deliverables & Deadlines:** Every task is assigned a specific output format, deadline time, and accountable role.
4. **Morning Team Check-In (Standup):** A 15-minute daily sync at 09:15 AM PKT to review priorities, confirm daily commitments, and identify operational bottlenecks.
5. **Central Task Logging:** All daily tasks are updated in the shared task tracker before 09:30 AM PKT.
6. **Urgent Conflict Resolution:** Priority conflicts or unexpected urgent client requests are escalated immediately to the Project Manager for re-allocation.
7. **End-of-Day Review:** At 05:30 PM PKT, team members log actual output status, record completed items, and roll over pending tasks.

3.1 Sample Daily Task Allocation Register (Illustrative Model)

Task Description	Responsible Role	Priority	Deadline	Expected Output	Status
Draft Market Analysis Chapter (Retail Sector)	Market Research Analyst	High	13:00 PKT	3-page Word Draft + Data Charts	In Progress
Design Visual Brand Guidelines (AZ Signature)	Brand Identity Designer	High	15:30 PKT	PDF Brand Guidelines Draft	Completed
Build 3-Year Cash Flow Projection Model	Financial Planning Consultant	Medium	16:30 PKT	Excel Financial Model (.xlsx)	In Review
Review & Edit Client Proposal Draft	Project Manager	High	17:00 PKT	Annotated Document & Final Approval	Pending

4. STANDARD WORKFLOW FROM START TO FINISH

Consulting projects executed by Strativa Consulting proceed through a mandatory 13-stage lifecycle. Work must pass formal milestone reviews before progressing to subsequent stages.

STRATIVA 13-STAGE CONSULTING WORKFLOW

Stage 1: Lead Capture & Logging: Client Relationship Manager receives inquiry and logs details in CRM.

Stage 2: Discovery & Needs Assessment: Strategy Lead and CRM conduct discovery meeting to document objectives.

Stage 3: Scope & Deliverable Definition: Project Manager drafts Statement of Work (SOW) and project timeline.

Stage 4: Proposal Approval & Contracting: Managing Director approves proposal; client signs agreement and submits deposit.

Stage 5: Resource Allocation & Kickoff: Project Manager assigns specialists, creates shared folders, and conducts kickoff call.

Stage 6: Research & Data Gathering: Analysts execute primary/secondary research and verify data sources.

Stage 7: Deliverable Development: Team specialists draft core consulting reports, strategies, or designs.

Stage 8: Internal Quality Control (QC): Independent QC review executed against Quality Checklist.

Stage 9: Executive Management Sign-off: Managing Director conducts final compliance sign-off.

Stage 10: Client Delivery & Presentation: Work presented to client via secure link and formal meeting.

Stage 11: Feedback & Revision Management: Client feedback logged; approved revisions executed within agreed limits.

Stage 12: Final Handover & Sign-off: Final approved assets handed over; formal acceptance certificate signed.

Stage 13: Project Archive & Lessons Learned: Project files archived securely; internal debrief completed.

4.1 Mandatory Milestone Documentation Requirements

Workflow Stage	Mandatory Document / Record	Required Approval Role
Initiation (Stages 1–4)	Signed Proposal, SOW, Client NDA, Advance Invoice Receipt	Managing Director & Client Lead
Execution (Stages 5–7)	Project Plan, Research Repository, Draft Deliverables	Project Manager
Quality Control (Stage 8–9)	Completed QC Checklist (Form STR-QC-01), Sign-off Sheet	Project Manager & MD
Closure (Stages 10–13)	Client Acceptance Certificate, Final Invoice, Lessons Learned Log	Client Relationship Manager

5. SERVICE DELIVERY PROCEDURES

To preserve brand reputation and ensure technical accuracy, service deliverables across all consulting domains must adhere to strict formatting, structural, and verification rules prior to client release:

- **Business Strategy Reports:** Must include Executive Summary, Methodology, Market Analysis, Strategic Options, Actionable Roadmap, and Financial Impact. Figures must be cross-verified against verified market sources.
- **Market Research & Analysis:** Primary survey data must specify sample sizes and confidence intervals. Secondary research must cite primary publishing institutions (e.g., State Bank of Pakistan, PBS, recognized industry journals).
- **Brand Identity & Visual Collateral:** Vectors provided in EPS/SVG format; color codes defined in HEX, CMYK, and RGB. Brand manuals must present clear space rules and typography rules on Dark (#171717) and Light (#F7F3EB) backgrounds.
- **Digital Marketing & Content Plans:** Content calendars must define posting dates, channels, creative captions, targeted demographics, ad spend budgets (in PKR), and clear Call-to-Actions (CTAs).
- **Web & Technology Deliverables:** Websites and portals must undergo cross-browser responsiveness testing, SSL security verification, page speed optimization, and dead-link checks before deployment.
- **Financial Planning Documents:** Financial models must be built in Microsoft Excel with flexible assumption toggles, dynamic formula linkages (zero hardcoded calculations in summary tables), and clear balance sheet balance checks.

5.1 Standardized File Naming & Version Control System

All digital files created at Strativa Consulting must strictly follow standard file naming conventions to prevent document confusion and data loss:

> **FILE NAMING CONVENTION FORMULA**
>
> `[ClientCode]_[ProjectAbbreviation]_[DeliverableType]_[YYYYMMDD]_v[X.X].[ext]`
>
> *Example Draft:* `AZS_MKT_StrategyReport_20270115_v0.1.docx` (Internal Draft)
>
> *Example Final Approved:* `AZS_MKT_StrategyReport_20270118_v1.0_FINAL.pdf` (Client Ready)

Version numbers increments: `v0.1`, `v0.2` for internal working drafts; `v1.0` for first client submission; `v1.1`, `v1.2` for minor revisions; `v2.0` for major client-requested scope revisions.

6. QUALITY ASSURANCE AND QUALITY CONTROL

Strativa Consulting enforces a clear operational distinction between Quality Assurance (QA) and Quality Control (QC) to eliminate defects before client delivery:

- **Quality Assurance (QA) — Process Prevention:** Proactive procedures designed to prevent mistakes. Includes standardized SOP templates, employee orientation, tool training, pre-kickoff scoping checklists, and clear workflow definitions.
- **Quality Control (QC) — Product Inspection:** Reactive verification designed to identify and correct defects in completed work before client release. Includes independent peer reviews, formula auditing, spell checks, design alignment reviews, and executive sign-offs.

6.1 Mandatory Operational Quality Control Checklist (Form STR-QC-01)

QC Checkpoint	Inspection Criteria	Responsible Role	Status (Pass/Fail)	Corrective Action Required
1. Scope Compliance	All agreed deliverables in SOW are fully addressed without omission.	Project Manager	[Pass / Fail]	Draft missing sections immediately.
2. Data Accuracy	Research citations, calculations, and financial formulas verified 100%.	Research / Financial Lead	[Pass / Fail]	Correct cell reference errors.
3. Editorial Quality	Zero spelling, grammar, punctuation, or formatting inconsistencies.	Content Strategist	[Pass / Fail]	Run professional proofreading tool.
4. Brand Standards	Official colors (#171717, #C6A56B, #F7F3EB), fonts, and logo clear zones applied.	Brand Designer	[Pass / Fail]	Adjust header color contrast.
5. Confidentiality	No unapproved third-party data or unredacted client information exposed.	Project Manager	[Pass / Fail]	Anonymize competitor data.
6. Technical Function	All links, formulas, or web code tested and functioning flawlessly.	Web/Tech Specialist	[Pass / Fail]	Fix broken hyperlink redirect.
7. Formatting & Layout	Page numbers, headers/footers, and margins aligned to corporate template.	Project Manager	[Pass / Fail]	Realign table borders to template.
8. Executive Sign-off	Final review completed and approved for formal release to client.	Managing Director	[Pass / Fail]	Awaiting final MD signature.

7. RESOURCE AND INVENTORY MANAGEMENT

As a professional service and management consulting firm, Strativa Consulting maintains a digital-first resource structure. Physical inventories are limited to office IT assets, stationery, and leased facility equipment. Digital resources (software licenses, cloud repositories, templates) are managed under strict access controls.

7.1 Illustrative Corporate Resource Register

Resource Description	Type / Category	Assigned Role / Department	Availability / Quantity	Condition / Status	Required Action
Workstation Laptops (Dell XPS)	Hardware Asset	Consultants & Designers	10 Units	Fully Operational	Quarterly security patch update
Microsoft 365 Enterprise	Software Subscription	All Personnel	15 User Licenses	Active (Auto-renew)	Review user access permissions
Adobe Creative Cloud	Software Subscription	Brand Designers	3 User Licenses	Active	Optimize storage allocation
Google Cloud Enterprise Drive	Secure Cloud Storage	All Departments	2 TB Repository	85% Capacity Used	Archive completed 2026 client files
High-Speed Fiber Connection	Office Utility	Karachi Office Facility	100 Mbps Line + Backup	Operational	Monthly bandwidth audit
Corporate Letterhead & Folders	Office Supplies	Administration / CRM	500 Units	In Stock	Reorder when stock drops below 100

8. WORK PROGRESS REPORTING

Work progress is monitored continuously to identify risks early. Specialists submit daily task updates, which are aggregated by the Project Manager into structured project progress reports for executive review.

8.1 Sample Weekly Work Progress Report (Form STR-PR-02)

PROJECT WORK PROGRESS REPORT

Project Name: Retail Expansion Strategy (AZ Signature) **Period:** Week 2, Jan 2027

Project Manager: Project Lead **Overall Project Health:** On Track (Green)

Task & Deliverable	Responsible Role	Planned Completion	Actual Status	Identified Risk / Issue	Next Action Required
Competitor Benchmark Analysis	Market Research Lead	12 Jan 2027	100% Completed	None	Integrate findings into main strategy
Digital Ad Campaign Setup	Digital Marketing Lead	15 Jan 2027	80% Completed	Delay in client ad account access	CRM to contact client tech lead
Financial Valuation Model	Financial Consultant	18 Jan 2027	50% Completed	Awaiting Q4 sales data from client	Escalate data request to Client MD

Support Required from Management: Authorize temporary designer overtime for campaign collateral acceleration.

9. DELAY AND OPERATIONAL ISSUE MANAGEMENT

Operational bottlenecks, technical failures, uncommunicated scope changes, or client data delays must be managed transparently using a standardized 10-step recovery process. Hiding delays or making unauthorized promises is strictly prohibited.

1. **Identify and Log:** Team member logs the operational issue in the Issue Tracker within 2 hours of occurrence.
2. **Assess Urgency & Impact:** Project Manager evaluates potential impact on project budget, scope, and delivery deadline.
3. **Notify Management:** Escalated to Project Manager and Managing Director if delay exceeds 24 hours.
4. **Root Cause Analysis:** Project team identifies underlying cause (e.g., resource constraint, client delay, technical outage).
5. **Develop Recovery Plan:** Formulate corrective steps, reallocate internal resources, or adjust task sequencing.
6. **Assign Revised Tasks:** Assign recovery actions with strict 24-48 hour completion targets.
7. **Transparent Client Communication:** If delivery deadline is affected, Client Lead contacts client in writing, explaining situation and revised timeline.
8. **Formal Scope Variation Sign-off:** If delay is client-driven, execute a formal Scope Change Request (SCR) documenting revised cost/timeline.
9. **Monitor Recovery Execution:** Project Manager conducts daily check-ins until issue is fully resolved.
10. **Document Lessons Learned:** Log incident in CAPA Register to prevent future recurrence across other client accounts.

9.1 Operational Escalation Matrix

Issue Severity Level	Trigger Condition	First Responsible Person	Escalation Level & Role	Required Action & Target Response Time
Level 1: Low Impact	Minor internal delay (<4 hours); no impact on client milestone.	Task Owner / Specialist	Project Manager	Reallocate daily priorities; resolve within 12 hours. Internal log entry.
Level 2: Medium Impact	Internal delay (4–24 hours); potential shift in minor draft review.	Project Manager	Managing Director	Reassign tasks; adjust team schedule. Resolve within 24 hours. Update client lead.
Level 3: Critical Impact	Project delivery delay (>24 hours); client scope breach; data breach; tech outage.	Project Manager	Managing Director & Legal/Finance Lead	Emergency recovery plan; formal client meeting within 12 hours. MD sign-off required.

10. CORRECTIVE AND PREVENTIVE ACTIONS (CAPA)

Strativa Consulting maintains a continuous quality improvement framework by distinguishing between immediate fixes, corrective actions, and preventive measures:

- **Correction:** Immediate action taken to eliminate a detected nonconformity or error (e.g., correcting a typo in a report before client presentation).
- **Corrective Action:** Action taken to eliminate the root cause of a detected nonconformity to prevent recurrence (e.g., updating report templates after identifying repeated formatting errors).
- **Preventive Action:** Action taken to eliminate the cause of a potential nonconformity before it occurs (e.g., conducting pre-campaign server load testing prior to a major e-commerce launch).

10.1 Sample CAPA Register (Form STR-CAPA-01)

CAPA ID	Identified Issue / Defect	Root Cause Analysis	Immediate Correction	Corrective / Preventive Action Plan	Action Owner	Deadline	Verification Status
CAPA-2027-01	Incorrect ROI formula used in marketing proposal draft.	Outdated Excel template used by new analyst.	Re-calculated formula and re-issued draft.	Lock summary cells in corporate Excel master templates; conduct formula training.	Financial Planning Lead	20 Jan 2027	Verified & Closed
CAPA-2027-02	Delay in social media banner design delivery.	Designer overloaded with simultaneous project requests.	Reassigned 2 banners to secondary designer.	Implement weekly capacity planning matrix during Monday standup meetings.	Project Manager	25 Jan 2027	Open (In Progress)

11. DAILY, WEEKLY, AND MONTHLY REPORTING

Reporting schedules ensure operational transparency across all management levels. All schedules are proposed policies subject to periodic adjustment by the Managing Director.

Report Type	Core Content Covered	Prepared By	Reviewed By	Submission Deadline
Daily Operations Report	Tasks assigned/completed, overdue items, daily bottlenecks, priorities for next working day.	Individual Team Specialists	Project Manager	Daily by 17:30 PKT
Weekly Operations Report	Project milestone progress, QC pass rates, client feedback summaries, open issue logs, CAPA status.	Project Manager	Managing Director	Mondays by 10:00 AM PKT
Monthly Operations Report	Overall project delivery performance, on-time delivery rates, rework trends, KPI performance, capacity utilization, SOP compliance.	Project Manager & Department Leads	Managing Director & Founders	5th of each month

12. OPERATIONAL PERFORMANCE INDICATORS (KPIs)

Operational performance is measured quantitatively using 10 standard Key Performance Indicators (KPIs). All KPIs are calculated from recorded project data and reviewed monthly by management.

KPI Name	Calculation Formula	Operational Purpose	Proposed Target
On-Time Task Completion Rate	$(ext{Tasks Completed On/Before Deadline} \div ext{Total Tasks Due}) imes 100$	Measures daily operational punctuality and task discipline.	$\ge 90\%$
On-Time Project Delivery Rate	$(ext{Projects Delivered On/Before SOW Deadline} \div ext{Total Projects Completed}) imes 100$	Measures client milestone adherence and schedule integrity.	$\ge 95\%$
First-Pass Quality Approval Rate	$(ext{Deliverables Passing QC on 1st Review} \div ext{Total Deliverables Inspected}) imes 100$	Measures process accuracy and initial work quality.	$\ge 85\%$
Rework Rate	$(ext{Deliverables Requiring Major Revision} \div ext{Total Deliverables Produced}) imes 100$	Measures inefficiency and process defect rates.	$\le 10\%$
Overdue Task Count	$\sum ext{Number of Open Tasks Past Assigned Deadline}$	Identifies operational backlog and team capacity constraints.	$< 5 ext{ per week}$
Recurring Issue Count	$\sum ext{Identified Operational Defects with Same Root Cause}$	Measures effectiveness of CAPA implementations.	$0 ext{ recurring} $
CAPA Closure Rate	$(ext{CAPA Actions Verified & Closed} \div ext{Total CAPAs Opened}) imes 100$	Measures speed and discipline of operational problem solving.	$\ge 90\%$
Client Revision Frequency	$ ext{Total Scope Revision Requests} \div ext{Total Active Projects}$	Measures initial scope alignment and expectation management.	$\le 1.5 ext{ per project}$
Client Satisfaction Score (CSAT)	$(ext{Sum of Positive Survey Ratings (4-5)} \div ext{Total Survey Responses}) imes 100$	Measures overall client satisfaction and service perception.	$\ge 90\%$
System Uptime / Resource Availability	$[(ext{Total Operational Hours} - ext{Downtime Hours}) \div ext{Total Operational Hours}] imes 100$	Measures reliability of IT infrastructure and cloud tools.	$\ge 99.5\%$

13. COMMUNICATION, DOCUMENTATION, AND RECORDKEEPING

Operational integrity relies on clear communication channels and strict record retention policies. All team members must adhere to the following documentation protocols:

- **Internal Communication Channels:** Official daily work communications must occur via approved corporate channels (e.g., Slack / Microsoft Teams and corporate email @strativa.pk). Informal messaging channels (such as personal WhatsApp) are restricted to urgent emergency alerts only.
- **Meeting Management:** Formal client or internal project meetings must have documented agendas distributed 24 hours prior and Action-Oriented Minutes of Meeting (MoM) circulated within 24 hours post-meeting.
- **Document Storage & Cloud Security:** All active and archived project files must reside on Strativa's encrypted Google Cloud Enterprise Drive. Local saving on personal laptop hard drives is strictly prohibited to prevent data leakage.
- **Confidentiality & Access Control:** Access to client folders is granted strictly on a Need-to-Know basis according to assigned role permissions. All employees operate under signed Non-Disclosure Agreements (NDAs).
- **Record Retention & Secure Disposal:** Closed project archives, financial reconciliations, and contract documents must be retained in cloud storage for a minimum of 5 years. Temporary working drafts older than 90 days must be securely purged during quarterly cloud cleanup audits.

14. CONTINUOUS IMPROVEMENT

Strativa Consulting executes continuous operational improvement through the structured **Plan-Do-Check-Act (PDCA) Cycle**:

THE STRATIVA CONTINUOUS IMPROVEMENT CYCLE (PDCA)

1. PLAN: Identify workflow inefficiencies, review monthly KPI trends, analyze client revision requests, and establish operational improvement targets.

2. DO: Execute process adjustments, update SOP guidelines, conduct employee retraining workshops, and implement refined templates.

3. CHECK: Audit revised workflows during monthly QC reviews, monitor KPI shifts, and verify CAPA closure effectiveness.

4. ACT: Standardize successful process improvements into updated SOP revisions or re-evaluate unfulfilled operational targets.

14.1 SOP Review and Revision Procedure

This SOP manual is a living document reviewed annually by the Operations Management Representative. Proposed amendments must be documented in a Change Request Form, reviewed by Project Managers, and formally approved by the Managing Director before policy deployment. Revised versions are distributed digitally to all personnel with updated revision history logs.

15. ROLES, RESPONSIBILITIES, AND ACCOUNTABILITY (RACI MATRIX)

Operational decision-making and task execution across Strativa Consulting's workflow stages are governed by the RACI Framework:

- **R — Responsible:** The role that performs the activity to achieve the deliverable.
- **A — Accountable:** The role with final approval and fiduciary accountability for the decision or output.
- **C — Consulted:** The role providing critical data, research, or advice required to execute the activity.
- **I — Informed:** The role updated on activity progress, milestone decisions, or completion status.

15.1 Corporate Operational RACI Matrix

Operational Activity / Workflow Stage	MD / Founder	Project Manager	Strategy Lead	Research Lead	Design / Content	Digital Specialist	CRM Lead
Client Discovery & Proposal Signing	**A**	R	C	I	I	I	R
Project Resource & Task Allocation	A	**R / A**	C	C	C	C	I
Primary & Secondary Research Execution	I	A	C	**R**	I	I	I
Core Strategy / Deliverable Drafting	I	A	**R**	C	C	C	I
Brand Identity & Collateral Design	I	A	C	I	**R**	I	I
Digital Marketing & Campaign Setup	I	A	C	I	C	**R**	I
Internal Quality Control (QC Inspection)	A	**R / A**	C	C	C	C	I
Final Executive Sign-off	**R / A**	C	I	I	I	I	I
Client Presentation & Deliverable Handover	A	R	C	I	I	I	**R**
Client Feedback & Revision Execution	A	**R**	C	C	C	C	R
CAPA Logging & Process Improvement	A	**R / A**	C	C	C	C	C

16. APPENDICES AND READY-TO-USE TEMPLATES (A–J)

Appendix A: Daily Task Allocation Sheet

DAILY TASK ALLOCATION SHEET (FORM STR-OPS-01)

Date: _____ **Supervisor / PM:** _____

Task Description	Assigned Specialist	Priority	Deadline	Target Deliverable	Status / Notes

Appendix B: Daily Operations Report

DAILY OPERATIONS REPORT (FORM STR-OPS-02)

Employee Name: _____ **Role:** _____ **Date:** _____

Tasks Completed Today: 1. _____ 2. _____

Pending / Overdue Tasks: _____

Operational Bottlenecks / Risks Identified: _____

Appendix C: Weekly Operations Report

WEEKLY OPERATIONS REPORT (FORM STR-OPS-03)

Reporting Period: Week ____, Month: _____ **Prepared By:** Project Manager

Milestones Completed: _____

Weekly QC Pass Rate: [_____%] **Open Client Revisions:** [_____]

Summary of Resource Constraints / Risks: _____

Appendix D: Monthly Operations Report

MONTHLY OPERATIONS REPORT (FORM STR-OPS-04)

Month / Year: _____ **Submitted To:** Managing Director

On-Time Project Delivery Rate: [_____%] **Client CSAT Score:** [_____%]

Recurring Defects Identified: _____

Key Continuous Improvement Initiatives for Next Month: _____

Appendix E: Quality Control Checklist

(Refer to Section 6.1 for the complete operational Quality Control Checklist template).

Appendix F: Resource Register

(Refer to Section 7.1 for the complete Corporate Resource Register template).

Appendix G: Delay and Issue Log

DELAY & OPERATIONAL ISSUE LOG (FORM STR-ISSUE-01)

Issue ID: ISS-2027-____ **Date Logged:** _____ **Logged By:** _____

Description of Operational Issue / Delay: _____

Severity Level: [ ] Level 1 (Low) [ ] Level 2 (Medium) [ ] Level 3 (Critical)

Recovery Plan Action Items: _____

Client Impact & Communication Status: _____

Appendix H: Corrective and Preventive Action (CAPA) Register

(Refer to Section 10.1 for the complete CAPA Register template).

Appendix I: Project Handover and Closure Checklist

PROJECT HANDOVER & CLOSURE CHECKLIST (FORM STR-CLOSE-01)

[ ] 1. All scope deliverables completed and verified against SOW.

[ ] 2. Quality Control checklist signed off by Project Manager and Managing Director.

[ ] 3. Deliverables successfully presented and delivered to client.

[ ] 4. Client Acceptance Certificate signed and received.

[ ] 5. Final invoice issued and payment received by finance.

[ ] 6. All client credentials, system access, and temporary permissions revoked.

[ ] 7. Project repository archived in Google Cloud Enterprise Drive.

[ ] 8. Lessons-Learned form completed and logged in central database.

Appendix J: Lessons-Learned Form

LESSONS-LEARNED FORM (FORM STR-LL-01)

Project Name: _____ **Closure Date:** _____

What Went Well (Key Successes): _____

What Could Be Improved (Operational Failures / Delays): _____

Actionable Recommendations for Future Projects: _____